
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

DATE: September 6, 2002

SUBJECT: East St. Louis Lead Sites - United Iron and Metal Site, East St. Louis,
St. ( la i r County, Illinois

FROM: Kevin Turner, Mike Harris, U.S. EPA OSC, Region 5, ERB, Chicago, IL.
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TO: K. Mould, U.S. EPA, OSWER, Washington D.C.
R. Karl, U.S. EPA, ERB Chief, Chicago, IL
B. Bolen, U.S. EPA, Chief Section 2, Chicago, IL
L. Nachowicz, U.S. EPA Chief Section 3, Chicago, IL
B. Messenger, U.S. EPA Chief EES, Chicago, IL
V. Mullins. U.S. EPA Enforcement Specialist, Chicago, IL
G. Narsete, U.S. EPA, Public Affairs, Chicago, IL
D. Novak, U.S. EPA, RPM, Chicago, IL
T. Martin, U.S. EPA, ORC, Chicago, IL
J. Maritote, U.S. EPA, Chicago, IL
N. Emeric, U.S. EPA, Gateway Team Leader, Chicago, IL
B. Everetts, Illinois EPA, Springfield, IL
T. Miller, Illinois EPA, Collmsville, IL

(mould.kevin@epa.gov)
(karl.richard@epa.gov)

(bolen.bill@epa.gov)
(nachowicz. 1 inda@epa. .gov)

(messenger.william@epa.gov)
(mullins.valerie@epa.gov)
(narsete.virginia@epa.gov)

(no vak. dion@epa. gov)
(martin. thomas@epa .gov)
(maritotejohn@epa.gov)
(emeric.noemi@epa.gov)

(bruce.everetts@epa.state.il.us)
(tom.miller@epa.state.il.us)

POLREP: POLREP #3 - Fund Lead Removal

II. BACKGROUND

Site No: B5Z2-OU2
CERCLIS No: ILN000508216
NPL Status: Non NPL
Start Date: July 22, 2002
Completion Date N/A

Task Order No: 113
Response Authority: CERCLA
State Notification: April 23, 2002
Demobilization Date N/A
Status of Action Memorandum: Signed May 6, 2002

III. SITE INFORMATION

A. Incident Category

Former Scrap-yard Removal

B. Site Description

303 South 1 l'h Street, East St. Louis, St. Clair County, Illinois.

1. Site location

See Initial POLREP.



2. Description of threat

Sec Initial POLREP."

3. Preliminary Assessment/Site Inspection Results

See Init ial POLREP.

IV. SITE INFORMATION

A. Situation

1. Response activities to date

Work continued with the following:

- Excavation continued on site;

- Although the lead levels often exceed the site specific action level, the toxicity characteristic
leaching procedure (TCLP) analysis from the site assessment was well below the regulatory level
of 5 mg/L. Therefore, excavated soils hauled from the site are being considered low level lead
contaminated soil;

- Grid 6 was excavated to clean after screening with the X-ray flourescent (XRF) showed levels
below the U.S. EPA lead site specific action level 1,000 ppm for industrial scenarios;

- Grids 1,5,6,8,9,10,11, and 12 were backfilled with 4,063 tons of clean soil and graded;

- Excavation began in grid 4;

- Grids 2,3, and 4 are still above the U.S. EPA lead site specific action level 1,000 ppm for
industrial scenarios after screening with the XRF.

2. Removal activities to date:

- Approximately 7,269.46 tons of low level lead contaminated soil was hauled from the United
. Iron & Metals Site;

- Although the lead levels often exceed the Site specific action level, the toxicity characteristic
leaching procedure (TCLP) analysis from the Site assessment was well below the regulatory
level of 5 (mg/L) milligram per Liter. Therefore, excavated soils hauled from the Site are being
considered low level lead contaminated soil;

- An XRF unit is being used for confirmation of cleaned out grids;

- Grids 2,3, and 4 are still above the U.S. EPA lead site specific action level 1,000 ppm for
industrial scenarios after screening with the XRF;



- A total of 4,063 tons clean soil has been placed in the clean excavated grids and graded.

3. Enforcement:

- Enforcement/Cost recovery actions are pending.

B. Planned Removal Activities

- Transport low level lead contaminated soil off-site for disposal.

C. Next Steps

- Transport low level lead contaminated soil off site for disposal.

- Secure access, excavate residential properties, and backfill excavated areas with clean fill.

D. Key Issues

- Disposal of low level lead contaminated soil off site;

- Securing access from residential home owners near the SiteA

V. COSTS

ERRS

START

EPA

TOTAL

Cost to date

$230,223

$9,700

$7,400

$247,323

Ceiling

$344,866

$16,500

$27,990

$389,356

% Remaining

%33

%41

%74

%36

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC dees not necessarily receive specific figures on final payments made to any
contractor. Other financial data, which the OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.



'VI. DISPOSITION OF WASTES

Waste stream Medium Quantity Tran$portation Treatment Disposal

Lead Soil 7,269.46 Tons Truck N/A Landfill

Tires N/A 519 Truck N/A Tire recycling


